

REIXS Schedule -- Cycle 32

Beam Operations: July - December 2020

Last update: August 24, 2020

Teak's Unavailable shifts highlighted purple

Jul, 2020								Oct, 2020								Aug, 2020								Nov, 2020								Sep, 2020								Dec, 2020							
Su	Mo	T	W	Th	F	S	1 STAT	Su	Mo	T	W	Th	F	S	Su	Mo	T	W	Th	F	S	Su	Mo	T	W	Th	F	S	Su	Mo	T	W	Th	F	S	Su	Mo	T	W	Th	F	S					
Total Beamteam																31	0	General Users																													
Total General User																58	27	Facility Outage																													
Total Staff Shifts																55	15	Other																													
Total General User Shifts																57		BL Maintenance																													
Total Shifts																55	42	REIXS Staff																													
Remaining Shifts																4	84	Industrial Group																													
Edu Outreach																0	0	UofS																													

Mode	Description	Allocated	Days
X	Shut Down Mode: Beam Off	22	22
M	Maintenance Mode	161	165
MV	Verification Shift (No scheduled maintenance work; verification before start-up)	2	3
MVL	Development Mode (Machine Studies) (HSE & Operator)	0	0
D	Development Mode (Machine Studies) (HSE & Operator)	187	236
DS	Development Mode (Special Beamline Development (current TBA)) (HSE & Operator)	0	0
DST	Development Mode (Top Up Testing)	0	0
DS-CSR	Development Mode (Special Beamline Development (current TBA)) (HSE & Operator)	0	0
N	Normal Mode (Beam On (current 250 mA))	4	126
NS	Normal Mode (Special Beamline Requests/Commissioning (current TBA))	0	0
MO	No planned activities. Facility formally in Maintenance Mode.	0	0
Total		376	552

Beamline Staff Days Away

Ronny Sutarto

Teak Boyko